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• Chemical Excavations 
– 41 excavations on the northern end of Site 12

• Pre-excavation sampling ongoing
• Excavations start January 7, 2019

Site 12 Field Work Update

41 Discrete Chemical Excavation Locations Surveying of Discrete 
Excavation Locations

Direct Push Drill Rig for 
Pre-excavation Sampling
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Site 12 Field Work Update

•Building Demolitions
– Buildings 1126 & 1217

• ACM survey complete
• ACM Abatement to begin December 17
• Demolition to begin in January 14, 2019

Radiological Scanning at Building 1217Buildings 1127 & 1217
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• Monitored groundwater wells in 
the Gateview Arsenic/TPH Area

– 2018 Q3 sampling event will be 
reported in the Q3/Q4 Basewide 
Groundwater Report (March 2019)

– 2nd event occurring this week

Site 12 Field Work Update



5 BRAC Program Management Office

• Extension of previous excavation 
– Additional 4000 cubic yards of soil for debris (creosote wood)
– Excavation to begin February 7, 2019
– Rad scanning of excavated material to be conducted at Site 32

Upcoming Field Work



6 BRAC Program Management Office

• Removal of 2 Underground Storage Tanks
– Lot next to Building 225 (E of Site 20)
– 2 Tanks, approximately 1000 gallons
– Gilbane to remove in March
– Removal Work Plan in Internal Review

• Out to agencies in January

Upcoming Field Work
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Site 12 Project Schedule

Mobilize to Treasure 
Island & Submit First 

Work Notices
August 13

Submit 
Final Work Plan

September 14

Building Surveys, 
ACM Abatement & 

Demolition
September 18 –

January 17 

Construct RSY Pads 
at Site 32

December 17 –
January 3

Conduct 41 Discrete 
Chemical 

Excavations
January 7 –
February 27 

Conduct Excavation
at SWDA Northpoint
February 4 – May 19

Removal of 
Underground 
Storage Tanks

March 12 – March 25

Demobilize
June 24 – June 25

Submit Final RACR
October 10, 2019
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QUESTIONS?

September 2016


